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ESTIMATE RUN 06/11/2013

ESTIMATE SUMMARY 08:43:12

CONTID: C18586         ESTIMATE NO: 0001 PROG 2005

PCN: 18586-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 BRIDGE OVER RAILROAD I-12-D PERCENT TIME:

PROJECT NO: BR 0242-050                   

US 24 BRIDGE OVER RAILROAD I-12-D

NAME OF ROAD: 024A

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/11/2013 DATE TIME STARTED 05/28/2013

9002 N. MOORE RD. DATE LET 08/23/2012 DATE WORK BEGAN 05/28/2013

 DATE AWARDED 09/11/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/24/2012 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 05/28/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,672,867.10 PARTICIPATING $ $ 131,793.06

AWARD PROJECT AMT: 1,418,225.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,241.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.56

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.88%

1,541,074.04

131,793.06

131,793.06

128,551.77

$

$

$

$

131,793.06

0.00

131,793.06

0.00

131,793.06

-3,241.29

0.00

128,551.77

0.00

AMOUNT DUE 128,551.77 128,551.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,551.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0 TIME ALLOW: 9/7/2013 ??:??:??

ORIG TIME ALLOW: 5/17/2013 ??:??:??
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PCN: 18586-BID    ESTIMATE RUN 06/11/2013

PROJECT: BR 0242-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:43:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

95,000.00000 23,750.000.250

23,750.00

0010 Highway Design & Construction 0.000

0.000

631-00100  
 

0.000

L S 

472,547.89000 0.000.000

0.00

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0020 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0030 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0035 F/A Hazardous Waste Disposal 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0040 F/A MBTA Compliance 0.000

0.000

700-70034  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0045 F/A Incentive/Disincentive (Early Complete) 0.000

0.000

700-70035  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0050 Forced Accounts Detour Maintenance 0.000

0.000

700-70036  
 

17,697.930

F A 

1.00000 0.000.000

0.00

0055 Forced Accounts Interim Surface Repair 0.000

0.000

700-70036  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18586-BID    ESTIMATE RUN 06/11/2013

PROJECT: BR 0242-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:43:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A Erosion Control 0.000

0.000

700-70380  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0085 Hwy Design & Const 0.000

0.067

631-00100  
 

1.000

L S 

385,828.09000 25,850.480.067

25,850.48

CAT 49,600.4849,600.48669,526.02CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE I-12-D 

0065 Bridge Design and Construction 0.000

0.000

631-10002  
 

0.000

L S 

814,308.37000 0.000.000

0.00

0090 Bridge Design and Construction 0.000

0.085

631-10002  
 

1.000

L S 

966,971.58000 82,192.580.085

82,192.58

CAT 82,192.5882,192.58966,971.58CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Field Office (Class 2) 0.000

0.000

620-00002  
 

1.000

EACH

26,007.23000 0.000.000

0.00

0075 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

1.000

EACH

8,726.02000 0.000.000

0.00

0080 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

1,636.25000 0.000.000

0.00

CAT 0.000.0036,369.50CURRENT AMT0400 $ $ $

$ 131,793.06131,793.06$1,672,867.10$CURRENT AMTPROJECT TOTAL


